BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

Meeting Date: December 17, 2003 Division: Public Works
Bulk Item: Yes _X _ No Department: Engineering/Construction Management

AGENDA ITEM WORDING: Recelpt of monthly report on Change Orders reviewed by
the County Administrator.

ITEM BACKGROUND: There were three (3) change orders considered and approved by the
County Administrator for the period 11/04/03 - 12/02/03.

PREVIOUS RELEVANT BOCC ACTION: On September 9, 1998, Ordinance No. 026-1998 was
adopted In order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction project contracts and professional service contracts In amounts
not to exceed $25,000.00 or 5% of the original contract price, whichever Is greater, The BOCC
requested a monthly report of all change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGE: N/A

STAFF RECOMMEDATIONS:

TOTALCOST: _N/A BUDGETED: Yes _X _ No

COST TO COUNTY: _N/A

REVENUE PRODUCING: YES _ NO _X_ AMOUNT PER MONTH YEAR
APPROVED BY: County Atty.____ OMB/Purchasing Risk Management
Item Prepared By:

Stephanie Coffer, Construction M;ﬁ /Z\dd sMppeﬁ E., County Engineer
DIVISION DIRECTOR APPROVAL: / -gf @Ca“'

Deant Pierde, Division Director
DOCUMENTATION: Included _X__ To follow

Not required

DISPOSITION: AGENDA ITEM # e lq




CHANGE ORDERS
CONSIDERED BY THE COUNTY ADMINISTRATOR
FOR THE PERIOD 11/04/03 - 12/02/03

PROJECT cos AMOUNT DESCRIPTION DATE CAUSE
CONSIDERED
Big Pine Key Roads 2 ($1,921.65) - Changed quantity 11/05/03* Owner requested.
X1
Harry Harris Tot lot 1 45 days - Change need to complete work 11/04/03* Owner requested,
Vetrans Park 1 $14,000.00 - Installation of Irrigation system 11/18/03* Owner requested,
Landscaping

Total $12,078.35 * Approved by County Administrator




